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Client: Needham DPW Dates: 
 

08/26/2017 to 09/01/2017 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site: 

PP.C 
 PC  

    
 
WORK COMPLETED THIS WEEK  

 

 Work took place during the day and night this week  

 Eversource disconnected the power to the old street lights 

 Some of the old street light poles and luminaires were removed 

 Completed the cold planing (milling) of the existing street surface where required 

 Continued to monitor traffic signal sequencing 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Work is scheduled to be performed during the day and night next week 

 Begin installation of the traffic loop detectors for vehicles and bicycles 

 Remove any remaining old street lights and install remaining concrete sidewalk panels 

 Complete the installation of the final granite seat planter on the northeast corner of Great 
Plain Ave. and Highland Ave. (not begun last week) 

 Install drain manhole inverts (not begun last week) 

 Complete miscellaneous work and punch list items 
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Front of Common showing new light poles with new parking meters and brackets 

and bicycle racks 

 

 

 
North side of Great Plain Ave. looking west showing typical sidewalk section 

 

 

PHOTOS  


